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RE: Monthly Progress Report No. 15 (March 2015) 

Cherrietco - Hartford, IL 62048 
/ 

Dear Mr. Turner 

This monthly progress report is submitted by Paradigm Minerals & Environmental Services to satisfy the 

requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209 approved 

on 9/13/13 to provide U.S. EPA with a monthly progress report about the ongoing activities at the 

former Chemetco Site in Hartford, IL. -

1. Actions Taken During the previous Month to Comply with Consent Decree 

• Processed and sold 2,475.916 tons of material in February to DJL Mining. 

• Submitted Modifications to MBM Work Plan. . 

2. Summary of Data Received during the Reporting Period: 

• Storm water Outfall #5 available upon Request 

3. Work Plans and other Deliverables Submitted during the Reporting Period: 

• Schedule for ongoing work plan available upon request 

4. Activities Planned for the Next Reporting Period: 

• Metalic Separation Plant-Work Plans for this operation have been submitted and 

approved. Equipment has arrived and construction is underway. Utilities and 

infrastructure improvements are in progress. 

• MBM (Copper Block) - We will continue this function until the processing plant is 

operational. 

• Zinc Bunker- Drying and bagging zinc bunker material is ongoing. Engineering efforts to , 

improve the drying functions is ongoing 



• Paradigm Processing Plant- Waiting for a representative sample of finished product to 

determine final, processing method. 

• Air Monitoring System- The air monitoring system is in operation. 

• The use of Municipal Sweepers to sweep and vacuum the concrete around the property 

to control fugitive dust is ongoing. 

5. Problems Encountered, Anticipated Problems and Planned Resolutions of Past or Anticipated 

Problems: 

• Union strike has been resolved and container deliveries are back on track. 

6. Modifications to Approved Work Plans or Schedules: 

• Modifications to MBM Work Plans have been approved. 

7. Surhmary off-site Shipments-

• 2475.916 MTDJL Copper Block Material 

If you have any questions regarding this progress report, please feel free to call me at (314) 409-7283 

Regards, 

Steve Zuber 

Paradigm Minerals & Environmental Services 

3754 Chemetco Lane 

Hartford, IL 62048 ' 

Cell: (314) 409- 7283 




